SUMMARY OF WORK ORDER TOTALS MONTH OCTOBER YEAR 2003

MISSOULA DISTRICT $72,911.08
BUTTE DISTRICT 21,138.50
GREAT FALLS DISTRICT 0.00
GLENDIVE DISTRICT 106,845.00
BILLINGS DISTRICT 26,630.25
MONTH'S TOTAL $ 227,524.83
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AMOUNT
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STPP 56-1(3)0
Bull Lake - South

JTL Group, Inc.-DBA A-1 Paving
Kalispell, MT

C.0O. No. 12 provides for paying for items of work

to resolve a “Notice of Potential Claim” filed
December 23, 2002. The District Administrator
offered to settle the claim for $66,529.33. Some of the

Engr's Est. $4,721,655.55 claimed items of work will only be partially
Orig. Contr. Amt. $4,754,718.83 $66,529.33 reimbursed and the original claimed amount for
Total W.O.'s $633,967.24 $928,000 has been significantly reduced. The
Total $5,388,686.07 Contractor accepted the District Administrator’s
settlement amount to resolve the Contractor’s claim
and any future liability to the Department for
associated issues with the claim. The additional
2,426.1 metric tons of Gr. B plant mix, 33.96 mt of
hydrated lime and 152.84 mt of PG 64-28 asphalt
cement will be paid at contract bid prices. The 4,158
square meters of pavement pulverization work
completed will be paid at an agreed price.
IM 90-1(141)0 ACME Concrete Paving, Inc. C.0O. No. 3 provides for reimbursing the Contractor for
Lookout Pass - East Spokane, WA required bridge survey work at two eastbound bridge
sites (the Randolph Cr. Separation and Two Mile
Interchange). No bridge survey item of work was
Engr's Est. $5,983,704.11 included in the Contract to provide the grades and
Orig. Contr. Amt. $8,541,626.98 $6,381.75 related engineering work required to complete the
Total W.O.'s $53,865.25 bridge deck replacement work. The bridge survey
Total $8,595,492.23 work needed will be paid at agreed prices.
MISSOULA DISTRICT TOTAL $72,911.08
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STPP 46-6(3)58
Dickie Bridge-Wise River

DISTRICT BUTTE MONTH OCTOBER YEAR 2003
CONTRACTOR AMOUNT WORK DESCRIPTION

A.M. Welles, Inc. C.0O. No. 2 implements a Contractor Value

Norris, MT Engineering Proposal per the terms of MDT Standard
Specification Article 104.08. The MDT approved the
Contractor’s VE Proposal on October 8, 2003. The

Engr's Est. $4,062,929.12 proposal will delete the planned plant mix surfacing

Orig. Contr. Amt. $3,590,287.06 $(15,919.00)  from the planned detour for the drainage gallery at

Total W.O.'s $(15,919.00) station 202+50 to station 203+50. The Contractor will

Total $3,574,368.06 treat the gravel surface of the planned detour with

magnesium chloride. The magnesium chloride (dust
palliative) needed will be paid at contract bid price.
The original contract detour item of work that included
the paving will be deleted at contract bid price. The
new detour item of work to construct, maintain and
remove the detour and the 50% estimated VE saving
to the Contractor will be paid at agreed prices. The
estimated net savings for the State will be $15,919.00.

STPP 84-2(4)12
Madison River-East

DCB:E:CO:dcb

Jim Gilman Excavating, Inc.

Butte, MT

Engr's Est. $9,627,840.00

Orig. Contr. Amt. $8,685,411.08 $37,057.50
Total W.O.'s $338,444.96

Total $9,023,856.04

C.0O. No. 8 provides for using Class 1 erosion control
geotextile and Class Il riprap on the curved sections of
the Elk Creek channel change for erosion control
measures instead of installing planned root wads. The
Engineer and District Biologist determined that the
root wads would not provide the needed bank
stabilization during normal or high water flows of Elk
Creek. The Engineer also designated potential problem
areas for erosion (cut to fill areas) that need Class 1
erosion control fabric and Type Il riprap. The 1,000
cubic meters of Class Il riprap required will be paid at
agreed price. The 1,503
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square meters of Class 1 erosion control geotextile
needed will be paid at contract bid price. The four log
and root wads planned for bank protection will be
deleted at contract bid price.

BUTTE DISTRICT TOTAL $21,138.50
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STPP 22-1(7)8
Flaxville-East and West

M K Weeden Construction, Inc.
Lewistown, MT

C.0O. No. 2 provides for removing unstable water laden
subgrade material located from stations 166+05 to
167+25 with special equipment. A track excavator will
be used to remove the muck. The removed muck will

Engr's Est. $3,982,292.98 be hauled to a placement site where it will be
Orig. Contr. Amt. $4,064,873.88 $78,705.00 deposited and compacted. The quantity (16,500 cubic
Total W.O.'s $78,705.00 meters) of muck excavation that requires special
Total $4,143,578.88 equipment will be paid at agreed price. The planned
quantity of unclassified excavation (16,500 cubic
meters) will be deleted at contract bid price.
STPP 22-1(7)8 MK Weeden Construction, Inc. C.O. No. 3 provides for 500 meters of French Drain
Flaxville-East and West Lewistown, MT left and right of stations 165+50 to 168+00. The
French Drains are required to collect water from
undergound springs that were encountered during
Engr's Est. $3,982,292.98 construction. The installation of the French Drain will
Orig. Contr. Amt. $4,064,873.88 $28,140.00 be completed at agreed price.
Total W.O.'s $106,845.00
Total $4,171,718.88
GLENDIVE DISTRICT TOTAL $106,845.00
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STPP 14-5(16)196 Wickens Construction, Inc. C.0O. No. 4 provides for modifying the designed
Melstone-East & West Lewistown, MT irrigation crossing at station 123+89.5 according to
Special Provision 31. One 900 mm reinforced concrete
pipe (RCP) at station 123+27 and one 350 mm poly
Engr's Est. $9,701,518.65 vinyl chloride pipe (PVC) at station 136+22 will be
Orig. Contr. Amt. $10,099,237.96 $(6,539.55) used instead of the planned double 900 mm Class II
Total W.O.'s $39,219.45 RCP. The planned 900 mm Class Il RCP and Class
Total $10,138,457.41 DD concrete not used will be deleted at contract bid
prices. An irrigation ditch will be constructed from the
outlet of the new 900 mm RCP to the existing
Musselshell D & C Ditch. The 350 mm PVC pipe,
unclassified excavation and unclassified borrow
excavation needed will be paid at contract bid prices.
The two types of 900 mm canal gates, the 100 mm
plastic conduit, the open flow meter-M1700B and the
900 mm RCP bends needed will be paid for at agreed
prices. The estimated net savings for the State to
modify the irrigation crossing will be $6,539.55.
STPP 14-5(18)189 M K Weeden Construction, Inc. C.0O. No. 5 provides for using a 3000 mm x 2400 mm
Musselshell East and West  Lewistown, MT reinforced concrete box culvert for a stockpass at
station 398+74 instead of the planned 2400 mm
corrugated steel pipe (CSP). The landowner requested
Engr's Est. $7,998,887.80 the bigger stockpass that is similar in size to other
Orig. Contr. Amt. $7,841,903.39 $59,426.60 stockpasses installed along this route. A bigger box
Total W.O.'s $6,238.04 culvert is needed to accommodate larger volumes of
Total $7,848,141.43 the landowner’s livestock and equipment. The
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Contractor will supply and install the reinforced box
culvert at agreed price. The planned 2400 mm x 2.77
mm CSP will be deleted at contract bid price.
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SFCS 310-1(1)0 Century Companies, Inc. C.0. No. 2 provides for a District Administrator
Custer-North Lewistown, MT decision to make guardrail modifications. It was
discovered that certain farm vehicles would not be
able to pass between the bridge rails if the planned
Engr's Est. $933,141.38 thrie beam bridge rail revisions were made. The
Orig. Contr. Amt. $934,710.71 $(26,256.80)  planned contract item to revise the bridge rail-thrie
Total W.O.'s $(26,256.80) beam will be deleted at contract bid price. The existing
Total $908,453.91 bridge railing will not be disturbed and will remain in
place. The planned approach guardrail will be aligned
with the existing bridge rail along the outside of the
curb. The work to remove the partially installed bridge
posts and modified approach curb tapers (bridge post
removal item) will be paid at agreed price on a force
account basis.
BILLINGS DISTRICT TOTAL $26,630.25
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SUMMARY OF WORK ORDER TOTALS MONTH NOVEMBER YEAR 2003

MISSOULA DISTRICT $67,255.31
BUTTE DISTRICT 94,979.20
GREAT FALLS DISTRICT 150,986.17
GLENDIVE DISTRICT 56,252.52
BILLINGS DISTRICT 50,747.85
MONTH'S TOTAL $ 420,221.05
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PROJECT NUMBERS
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NH 7-1(58)9 F D.H. Blattner & Sons, Inc. C.0. No. 20 provides for a $16,986.00 deduction from
Sula North & South Avon, MN the Contractor’s payments to correct an overpayment
of overhead costs included on change order 18.
Change order 18 provided for a Contractor claim
Engr's Est. $12,382,249.15 settlement and included payment for haul and
Orig. Contr. Amt. $10,723,011.09 $(16,986.00)  overhead costs in the amount of $113,531.00.
Total W.O.'s $1,182,820.93 $16,986.00 of overhead costs were included in other
Total $11,905,832.02 change order items and should not have been included
with the change order 18 settlement amount. The
$16,986.00 deduction for overhead costs provided by
this change order will reduce the actual claimed costs
on change order 18 from $113,531.00 to $96,545.00.
BR 41-1(16)32 Frontier-West, L.L.C. C.0O. No. 4 provides for removing poor/unstable quality
Blackfoot River- Missoula, MT subgrade materials from the roadway areas throughout
12 km NE Helmville the project and replacing them with desirable materials.
The 2,860 cubic meters of excavation needed to remove
Engr's Est. $2,110,268.14 unsuitable material and the 13,313 square meters of new
Orig. Contr. Amt. $1,777,055.23 $91,773.41 geotextile construction fabric required to stabilize
Total W.O.'s $478,406.98 certain sub-cut
Total $2,255,462.21 areas will be paid at contract bid prices. Special borrow

DCB:E:CO:dcb

will be placed in sub excavated areas. The 8,132 cubic
meters of special borrow material needed that requires
special effort and construction fabric will be paid at an
agreed price. The 5,499 cubic meters of planned special
borrow will be deleted at contract bid price for sub-cut
areas where construction fabric and borrow are needed.
The 2,500 units of traffic control needed to protect the
traveling public while the change ordered work is being
completed will be paid at $0.80 per unit.
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CM 6799(24)
Sidewalks-Kalispell

C.0O. No. 2 will revise the work sequences for grading
sidewalks and the length of sidewalk concrete placed
in each run as specified in Special Provision 35. This
change order will allow construction of contiguous
short runs of sidewalk to extend around the corner of
intersecting streets instead of working only on the face
of one block at a time as specified by Special
Provision 35. The 7,532.10 square meters of 100 mm
sidewalk concrete included in this change will be paid
at agreed price. The 7,532.10 square meters of planned
100 mm sidewalk concrete will be deleted at contract
bid price. The cost savings realized by the State for
allowing longer runs of sidewalks to be graded and
finished with concrete than was specified by Contract
Special Provision 35 will be $7,532.10.

MISSOULA DISTRICT TOTAL

DCB:E:CO:dcb

CONTRACTOR AMOUNT
United Rentals Hwy Tech, Inc.
Missoula, MT
Engr's Est. $607,774.00
Orig. Contr. Amt. $614,104.00 $(7,532.10)
Total W.O.'s $(7,532.10)
Total $606,571.90
$67,255.31
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NH 8-2(60)43 Helena, Sand & Gravel, Inc. C.0O. No. 2 provides for an additional 11,773 units of
Last Chance Guich Helena, MT traffic control devices. The contract planned for
to Prospect 70,000 units of traffic control devices but additional
traffic control are needed for the lane closure at the
Engr's Est. $563,324.90 intersection of MT Avenue, Lyndale and Helena
Orig. Contr. Amt. $532,279.39 $9,418.40 Avenue to change traffic lights and during the
Total W.O.'s $8,645.80 installation of thermoplastic pavement markings. An
Total $540,925.19 additional 6,377 units of traffic control will be needed
for miscellaneous traffic control devices and 5,396
units for traffic control flagging. The additional traffic
control devices will comply with Contract Special
Provision 20 requirements and will be paid at the price
of $0.80 per unit.
IM 15-3(58)176 Riverside Contracting, Inc. C.0O. No. 1 provides for deleting four of the planned
Jefferson City - Helena Missoula, MT 7.2 meter cattle guards and two of the planned 9
meter cattle guards. These six existing cattle guards.
have good bases that can be refurbished and reused.
Engr's Est. $7,647,859.93 New cattle guards with wings will be installed on
Orig. Contr. Amt. $7,529,803.18 $(20,534.00)  these six existing cattle guard bases after they are
Total W.O.'s $(20,534.00) cleaned and graded for drainage. The six existing
Total $7,509,269.18 cattle guard bases that will be refurbished and receive

new cattle guards with wings will be paid at agreed
prices. The six planned cattle guards that included new
bases will be deleted at contract bid prices. The
estimated net savings for the State will be $20,534.00.
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STPP 69-1(17)37 Helena Sand & Gravel, Inc. C.O. No. 14 provides for installing additional handrail
Main Street-Boulder East Helena, MT on the sidewalk ramps as directed by the Engineer.
The additional handrails are needed to meet the
requirements of the American with Disabilities Act
Engr's Est. $4,515,735.17 (ADA). The 52 meters of pedestrian handrail needed
Orig. Contr. Amt. $4,003,627.27 $13,827.04 and the installation work to install the handrails will be
Total W.O.'s $171,058.42 paid at agreed prices.
Total $4,174,685.69
STPP 69-1(17)37 Helena Sand & Gravel, Inc. C.0O. No. 15 provides for 8.83 cubic meters of
Main Street-Boulder East Helena, MT sidewalk ramp concrete that was not included on the
plans. The additional quantity of sidewalk ramp
concrete needed to construct the sidewalk ramps to
Engr's Est. $4,515,735.17 planned dimensions will be paid at agreed price.
Orig. Contr. Amt. $4,003,627.27 $5,407.76
Total W.O.'s $176,466.18
Total $4,180,093.45
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BR 69-1(18)37
Boulder River-South
of Boulder

Helena Sand & Gravel, Inc.
East Helena, MT

Engr's Est. $4,515,735.17
Orig. Contr. Amt. $4,003,627.27 $86,860.00
Total W.O.'s $137,012.95
Total $4,140,640.22

C.O. No. 4 provides for 108,575 units of traffic control
at two project locations. The project was planned for
28,000 units of traffic control devices based on the
assumption that two-way traffic could be maintained
throughout the construction of the job and with limited
traffic control. This was not possible due to the
construction sequence necessary to complete the work.
The additional traffic control devices will comply with
the Contract Special Provision 31 requirements and
will be paid at the price of $0.80 per unit.

BUTTE DISTRICT TOTAL

DCB:E:CO:dcb

$94,979.20
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NH 0002(394) Omo Construction, Inc. C.0O. No. 1 provides for using 2,150 cubic meters of
D3-Non Interstate Billings, MT pit run aggregate at four project locations and
Guardrail $4,896.00 of traffic control to ensure public safety
until the aggregate is installed. When the guardrail
Engr's Est. $1,439,604.10 widening areas were staked it was determined, at most
Orig. Contr. Amt. $1,342,264.43 $115,532.17 locations, that the planned quantity of shoulder gravel
Total W.O.'s $115,532.17 would be insufficient to complete the project. The
Total $1,457,796.60 Contractor’s proposal is to use pit run gravel to finish
the embankment work on the fill and place 150 mm of
shoulder gravel on top of the pit run gravel. The
additional quantity of pit run gravel needed for fill
work and shoulder gravel will be paid at agreed price.
The quantities of shoulder gravel needed will be
adjusted at contract bid price.
BR-STPP 80-1(17)4 M K Weeden Construction, Inc. C.0O. No. 3 provides for using a larger pile driving
Skonkin Creek-South of Lewistown, MT hammer to drive four 610mm x 25.4 mm thick steel
Fort Benton bearing piles at Bent 2 to plan elevation and obtain the
required lateral support. The MDT Geotechnical Unit
Engr's Est. $3,079,263.63 underestimated the size of the pile driving hammer
Orig. Contr. Amt. $2,177,751.18 $35,454.00 required to drive the pipe piles at Bent 2 and the
Total W.O.'s $23,370.00 Contractor had to acquire a larger hammer. The
Total $2,201,121.18 Contractor’s associated costs to acquire a larger

DCB:E:CO:dcb

hammer included standby time delay costs, costs to
cover barrier rail during the delays, extra costs to
obtain sufficient pressure for two of the four piling and
allowable administrative allowances.
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The costs to obtain a larger pile driving hammer and
all costs associated with driving the Bent 2 steel pile
piles will be paid at agreed price.

GREAT FALLS DISTRICT TOTAL $150,986.17
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STPP 22-1(7)8
Flaxville- East & West

M K Weeden Construction, Inc.
Lewistown, MT

C.0O. No. 4 provides for using 260 metric tons of
magnesium chloride instead of 622 metric tons of
blotter material and 144 metric tons of liquid asphalt
MC-70. The Contractor requested the use of mag

Engr's Est. $3,982,292.98 chloride to make the maintenance repairs easier and

Orig. Contr. Amt. $4,064,873.88 $(26,947.48) provide greater durability for the graveled roadway

Total W.O.'s $79,897.52 surface throughout the winter season. The

Total $4,144,771.40 Department’s approval to allow the use of mag
chloride to treat the aggregate surfacing material
during the winter season will reduce the Contractor’s
winter maintenance/repair costs. The quantity of mag
chloride needed will be paid at agreed price. The
contract quantities of blotter material and MC-70
liquid asphalt not needed will be deleted at contract
bid prices. The estimated saving for the State to use
mag chloride is $26,947.48.

STPS-PLH 323-1(15)51 Westway Construction, Inc. C.0. 6 provides for an additional 140,000 units of
Albion-North and South Medical Lake, WA traffic control devices. The contract planned for

180,000 units of traffic control devices but until the
project is completed additional flag persons will be

Engr's Est. $4,164,409.13 needed to provide continued safety for public traffic

Orig. Contr. Amt. $3,835,197.65 $83,200.00 through the construction zones. Until the present time

Total W.O.'s $490,316.26 about 1,000 to 5,000 units per day of traffic control

Total $4,325,513.91 flagging were needed. The Contractor’s sequence of

DCB:E:CO:dcb

operations has caused more demand for traffic control
than estimated and has required up to three sets of flag
persons per day until the present time. At the present
time about 1,000 to 2,000 units per day of traffic
control flagging will be needed until the project work is
completed. The additional traffic control
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devices will comply with Contract Special Provision
17 requirements and will be paid at the price of $0.80
per unit.

GLENDIVE DISTRICT TOTAL

DCB:E:CO:dcb

$56,252.52
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STPP 14-5(16)196 Wickens Construction, Inc. C.0O. No. 3 provides farm fencing changes that
Melstone-East and West Lewistown, MT evolved from one land swap, late Right-of-Way

Agreements for land parcels 4 and 5, and plans that
did not match the R/W Agreements. The types of

Engr's Est. $9,701,518.65 unplanned fencing needed, the fence re-alignment
Orig. Contr. Amt. $10,099,237.96 $32,246.25 costs and fence panel adjustments required will be
Total W.O.'s $78,005.25 paid at agreed prices. The additional quantities of
Total $10,177,243.21 contract fencing items needed and the unused types of

contract fencing will be increased and decreased as
required at contract bid prices.

BR 419-1(9)21 Cop Construction Co. C.0O. No. 5 provides for an Administrative Settlement
West Fork Stillwater- Billings, MT at an agreed price to resolve a “Notice of Potential
Structures Claim” dated October 10, 2003 by the Contractor in
the amount of $32,927.70. The Contractor will be paid
Engr's Est. $1,111,877.84 $18,501.60 for the increased costs due from
Orig. Contr. Amt. $1,141,993.75 $18,501.60 overrunning the drilled shaft concrete. A contract time
Total W.O.'s $32,643.74 extension for seven additional working days will also
Total $1,174,637.49 be granted by this change order. The Contractor has

agreed to accept the change order settlement amount
as full restitution for his share of claimed expenses for
this project and will dismiss the pending claim against
the Department.

BILLINGS DISTRICT TOTAL $50,747.85
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SUMMARY OF WORK ORDER TOTALS MONTH DECEMBER YEAR 2003

MISSOULA DISTRICT $ 46,890.36
BUTTE DISTRICT 18,750.00
GREAT FALLS DISTRICT 31,128.01
GLENDIVE DISTRICT 0.00
BILLINGS DISTRICT 0.00
MONTH'S TOTAL $ 96,768.37
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IM 90-3(73)150 Jim Gilman Excavating, Inc. C.0O. No. 5 provides for cold milling and placing a Gr.
Drummond-East and West  Butte, MT S plant mix overlay with a chip/seal finish coat on the

Eastbound and Westbound Weigh Station areas
located at station £476+00. The paving work for the

Engr's Est. $10,463,452.57 Weigh Station areas is required but wasn’t included on
Orig. Contr. Amt. $10,940,051.92 $46,890.36 the plans. The parking areas will be cold milled the
Total W.O.'s $43,140.36 maximum 60 mm overlay depth and the cold milling
Total $10,983,192.28 depth will be tapered from 0-60 mm into the concrete

scale areas. The additional items of work needed to
mill, pave with Gr. S plant mix and then chip/seal the
Weigh Station areas will be paid at contract bid prices.

MISSOULA DISTRICT TOTAL $46,890.36
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WORK DESCRIPTION

STPP 69-1(17)37
Main Street-Boulder

Helena Sand & Gravel, Inc.
East Helena, MT

Engr's Est. $4,515,735.17
Orig. Contr. Amt. $4,003,627.27 $18,750.00
Total W.O.'s $195,216.18
Total $4,198,843.45

C.0O. No. 16 provides for granting the Contractor six
additional contract days that were earned while
completing prior change ordered work. The contractor
will receive 15 days of incentive pay for completing
the project before the specified completion date. The
incentive pay will be $1,250.00 per day as set forth in
contract Special Provision 2.

BUTTE DISTRICT TOTAL
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$18,750.00
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STPP 10-1(22)0 Cop Construction L.L.C. C.0O. No. 4 provides for removing asphalt pavement at
10™ Ave. South —River Billings, MT intersection tie-ins by cutting the asphalt and removing
Drive it with an excavator and loader. The asphalt pavement
at the tie-ins was planned to be removed by the cold
Engr's Est. $11,658,170.98 milling process. The Contractor requested to remove
Orig. Contr. Amt. $10,894,156.33 $(35,731.50)  the asphalt using conventional methods at an agreed
Total W.O.'s $(67,017.50) price. Removal of the asphalt by conventional methods
Total $10,827,138.83 will save the State $20.50 a square meter and the net
savings will be $35,731.50.
STPS 219-2(2)16 Schellinger Construction Co., Inc. C.0. No. 2 provides for installing 270.51 meters of
Conrad-Southwest Columbia Falls, MT guardrail on the right side of the roadway between

stations 60+30.88 and 63+58.81. The guardrail will
provide safety for public traffic and protect adjacent

Engr's Est. $2,349,814.29 wetland areas. Steel 2.4 meter guardrail posts will be
Orig. Contr. Amt. $2,350,695.60 $13,336.14 used to avoid impacting the wetland areas. The length
Total W.O.'s $101,117.39 of guardrail required will be paid at agreed price.
Total $2,451,812.99
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STPHS-BR 5809(14)
North Montana Ave.-

Helena Sand and Gravel, Inc.
East Helena, MT

C.0O. No. 2 provides for deleting at contract bid price
the planned reinforced concrete 450 mm CI. 2 siphon

Turn Lane pipe located at station 54+06. The landowner
requested in the Highway Right-of-Way Agreement
Engr's Est. $1,591,985.72 to abandon the irrigation crossing and the planned
Orig. Contr. Amt. $1,511,562.69 $(8,732.65)  siphon pipe at station 54+06. The existing 450 mm
Total W.O.'s $128,977.47 corrugated steel pipe and 15 meter reinforced box
Total $1,640,540.16 culvert will be removed at station 54+06 as planned.
Also, Contract Special Provision 36.B.5 will be
deleted. Contract Special Provision 36.B.5 pertained to
placing 0.6 meters of salvaged native alluvial sand and
gravel inside the reinforced box culvert to match the
elevation of the stream channel bottom.
GREAT FALLS DISTRICT TOTAL $31,128.01
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